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I.

BACKGROUND

The Florida and Alabama Departments of Transportation (DEPARTMENT), Florida‐Alabama
Transportation Planning Organization (TPO) and General Planning Consultant (CONSULTANT)
mutually agree to furnish the respective services, information and items, as described herein
and included in the CONSULTANT proposal for the Florida‐Alabama 2045 Long Range
Transportation Plan Update.
FEDERAL AND STATE REQUIREMENTS
Federal and state statutes outline the general requirements for long range transportation plan
updates and are incorporated in this Scope of Services. These outlines are broadly defined at
the federal and state level by the following:
1. Federal Act ‐ Fixing America’s Surface Transportation Act (FAST Act);
2. 23 Code of Federal Regulations 450.316 and 450.322;
3. Section 339.175, Florida Statutes; and
4. Florida Department of Transportation Metropolitan Planning Organization Program
Management Handbook (Revised: April 26, 2018).
Scope of the Planning Process
Federal regulations require MPOs to develop LRTPs through a performance-driven, outcome-based
approach to planning for metropolitan areas of the State. The metropolitan transportation planning
process shall be continuous, cooperative, and comprehensive; and provide for consideration and
implementation of projects, strategies, and services that will address the following factors: [23
C.F.R. 450.306(a) and (b)]:
•

Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency;

•

Increase the safety of the transportation system for motorized and non-motorized users;

•

Increase the security of the transportation system for motorized and non-motorized users;

•

Increase the accessibility and mobility of people and freight;

•

Protect and enhance the environment, promote energy conservation, improve the quality
of life, and promote consistency between transportation improvements and State and local
planned growth and economic development patterns;

•

Enhance the integration and connectivity of the transportation system across and between
modes for people and freight;

•

Promote efficient system management and operations;

•

Emphasize the preservation of the existing transportation system;

•

Improve the resiliency and reliability of the transportation system, and reduce or mitigate
storm water impacts of surface transportation; and

•

Enhance travel and tourism.
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In addition to these planning factors, Federal law and regulation requires the LRTP shall include, at
a minimum:
•

The current and projected transportation demand of persons and goods in the metropolitan
planning area over the period of the transportation plan. [23 C.F.R. 450.324(g)(1)];

•

Existing and proposed transportation facilities (including major roadways, public
transportation facilities, intercity bus facilities, multimodal and intermodal facilities, nonmotorized transportation facilities (e.g., pedestrian walkways and bicycle facilities, and
intermodal connectors), which should function as an integrated metropolitan
transportation system, giving emphasis to those facilities that serve important national and
regional transportation functions over the period of the transportation plan. In addition, the
locally preferred alternative selected from an Alternative Analysis under the Federal Transit
Administration’s (FTA) Capital Investment Grant Program needs to be adopted as a part of
the plan. [23 C.F.R. 450.324(g)(2)];

•

A description of the performance measures and performance targets used in assessing the
performance of the transportation system in accordance with the required performance
management approach. [23 C.F.R. 450.324(g)(3)];

•

A system performance report and subsequent updates evaluating the condition and
performance of the transportation system with respect to the required performance
targets, including progress achieved by the MPO in meeting the performance targets in
comparison with system performance recorded in previous reports, including baseline data;
and, for MPOs that voluntarily elect to develop multiple scenarios, an analysis of how the
preferred scenario has improved the conditions and performance of the transportation
system, and how changes in local policies and investments have impacted the costs
necessary to achieve the identified performance targets. [23 C.F.R. 450.324(g)(4)];

•

Operational and management strategies to improve the performance of existing
transportation facilities to relieve vehicular congestion and maximize the safety and
mobility of people and goods. [23 C.F.R. 450.324(g)(5)];

•

Consideration of the results of the congestion management process in Transportation
Management Areas (TMA), including the identification of single-occupancy vehicle (SOV)
projects that result from a congestion management process in TMAs that are nonattainment
for ozone or carbon monoxide. [23 C.F.R. 450.324(g)(6)];

•

Assessment of capital investment and other strategies to preserve the existing and
projected future metropolitan transportation infrastructure, provide for multimodal
capacity increases based on regional priorities and needs, and reduce the vulnerability of
the existing transportation infrastructure to natural disasters. The metropolitan
transportation plan may consider projects and strategies that address areas or corridors
where current or projected congestion threatens the efficient functioning of key elements
of the metropolitan area’s transportation system. [23 C.F.R. 450.324(g)(7)];

3

•

Transportation and transit enhancement activities, including consideration of the role that
intercity buses may play in reducing congestion, pollution, and energy consumption in a
cost-effective manner and strategies and investments that preserve and enhance intercity
bus systems, including systems that are privately owned and operated, and including
transportation alternatives, as defined in 23 U.S.C. 101(a), and associated transit
improvements, as described in 49 U.S.C. 5302(a), as appropriate. [23 C.F.R. 450.324(g)(8)];

•

Descriptions of proposed improvements in sufficient detail to develop cost estimates (e.g.,
design concept and design scope descriptions). [23 C.F.R. 450.324(g)(9)];

•

A discussion of types of potential environmental mitigation activities and potential areas to
carry out these activities, including activities that may have the greatest potential to restore
and maintain the environmental functions affected by the metropolitan transportation plan.
The discussion may focus on policies, programs, or strategies, rather than at the project
level. The MPO shall develop the discussion in consultation with applicable Federal, State,
and Tribal land management, wildlife, and regulatory agencies. The MPO may establish
reasonable timeframes for performing this consultation. [23 C.F.R. 450.324(g)(10)];

•

A financial plan that demonstrates how the adopted transportation plan can be
implemented. Revenue and cost estimates must use an inflation rate(s) to reflect “year of
expenditure dollars,” based on reasonable financial principles and information, developed
cooperatively by the MPO, State(s), and public transportation operator(s). For illustrative
purposes, the financial plan may include additional projects that would be included in the
adopted transportation plan if additional resources beyond those identified in the financial
plan were to become available. [23 C.F.R. 450.324(g)(11)];

•

Pedestrian walkway and bicycle transportation facilities in accordance with 23 U.S.C. 217(g).
[23 C.F.R. 450.324(g)(12)];

•

Both long and short-range strategies/actions that provide for the development of an
integrated multimodal transportation system (including accessible pedestrian walkways and
bicycle transportation facilities) to facilitate the safe and efficient movement of people and
goods in addressing current and future transportation demand. [23 C.F.R. 450.324(b)];

•

The MPO, the State(s), and the public transportation operator(s) shall validate data used in
preparing other existing modal plans for providing input to the transportation plan. In
updating the transportation plan, the MPO shall base the update on the latest available
estimates and assumptions for population, land use, travel, employment, congestion, and
economic activity. The MPO shall approve transportation plan contents and supporting
analyses produced by a transportation plan update. [23 C.F.R. 450.324(f)]; and

•

Integrate the priorities, goals, countermeasures, strategies, or projects for the metropolitan
planning area contained in the Highway Safety Improvement Program (HSIP), including the
Strategic Highway Safety Plan (SHSP) required under 23 U.S.C. 148, the Public
Transportation Agency Safety Plan required under 49 U.S.C. 5329(d), or an Interim Agency
Safety Plan in accordance with 49 C.F.R. Part 659, as in effect until completion of the Public
Transportation Agency Safety Plan; and may incorporate or reference applicable emergency
relief and disaster preparedness plans and strategies and policies that support homeland
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security, as appropriate, to safeguard the personal security of all motorized and nonmotorized users. [23 C.F.R. 450.324(i)].
Federal law and regulation require the Congestion Management Process shall include, at a
minimum:
•

A process that provides for safe and effective integrated management and operation of the
multimodal transportation system [23 C.F.R 450.322(a)];

•

Incorporate multimodal system performance measures reflected in the TIP [23 C.F.R
450.322(b)];

•

Incorporate strategies that manage demand, reduce single occupant vehicle travel, improve
transportation system management and operations, and improve efficient service
integration [23 C.F.R 450.322(c)];

•

Coordination with the transportation system management and operations activities [23
C.F.R 450.322(d)];

•

Methods to monitor and evaluate the performance of the multimodal transportation
system [23 C.F.R 450.322(d) (1)];

•

Definition of congestion management objectives and performance measures [23 C.F.R
450.322(d) (2)];

•

A coordinated program for data collection and system performance monitoring [23 C.F.R
450.322(d) (3)];

•

Identification and evaluation of performance and expected benefits of congestion
management strategies [23 C.F.R 450.322(d) (4)];

•

Identification of an implementation schedule, responsibilities [23 C.F.R 450.322(d) (5)];

•

A process for periodic assessment of the effectiveness of implemented strategies [23 C.F.R
450.322(d) (6)].

Florida Statues Section 339.175(6)(b) requires the LRTP provide consideration of projects and
strategies that will:
•

Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency;

•

Increase the safety and security of the transportation system for motorized and nonmotorized users;

•

Increase the accessibility and mobility options available to people and for freight;

•

Protect and enhance the environment, promote energy conservation, and improve quality
of life;

•

Enhance the integration and connectivity of the transportation system, across and between
modes, for people and freight;

•

Promote efficient system management and operation; and
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•

Emphasize the preservation of the existing transportation system.

In addition to these considerations, Florida Statutes require MPOs to develop, in cooperation with
the State and public transit operators, transportation plans and programs for each metropolitan
area that provide for the development and integrated management and operation of
transportation systems and facilities, including pedestrian walkways and bicycle transportation
facilities, which will function as an intermodal transportation system for the metropolitan area,
based upon the prevailing principles provided in s.334.046, F.S. and s.339.175(1), F.S.
The process for developing such plans and programs shall provide for consideration of all modes of
transportation; and shall be continuing, cooperative, and comprehensive, to the degree
appropriate, based on the complexity of the transportation problems to be addressed.
[s.339.175(1), F.S.]
To ensure the process is integrated with the statewide planning process, MPOs shall develop plans
and programs that identify transportation facilities that should function as an integrated
metropolitan transportation system, giving emphasis to facilities that serve important national,
state, and regional transportation functions. These include the facilities on the Strategic Intermodal
System (SIS) designated under s.339.63, F.S. and facilities for which projects have been identified
pursuant to s.339.2819(4), F.S. (Transportation Regional Incentive Program). [s.339.175(1), F.S.]
The LRTP must address at least a 20-year planning horizon, must include both long-range and shortrange strategies, and must comply with all other State and Federal requirements. The LRTP also
must consider these prevailing principles: preserving the existing transportation infrastructure,
enhancing Florida’s economic competitiveness, and improving travel choices to ensure mobility.
[s.339.175(7), F.S.]
The LRTP must be consistent, to the maximum extent feasible, with future land use elements and
the goals, objectives, and policies of the approved local government comprehensive plans of the
units of local government located within the jurisdiction of the MPO. [s.339.175(7), F.S.]
Each MPO is encouraged to consider strategies that integrate transportation and land use planning
to provide for sustainable development and reduce GHG emissions. [s.339.175(7), F.S.]
The approved LRTP must be considered by local governments in the development of the
transportation elements in local government comprehensive plans and any amendments thereto.
[s.339.175(7), F.S.]
The LRTP must, at a minimum:
•

Identify transportation facilities, including, but not limited to, major roadways, airports,
seaports, spaceports, commuter rail systems, transit systems, and intermodal or multimodal
terminals that will function as an integrated metropolitan transportation system.
[s.339.175(7)(a), F.S.];

•

Give emphasis to those transportation facilities that serve national, statewide, or regional
functions; and must consider the goals and objectives identified in the Florida
Transportation Plan. If a project is located within the boundaries of more than one MPO,
the MPOs must coordinate plans regarding the project in their LRTPs. [s.339.175(7)(a), F.S.];
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•

Include a financial plan that demonstrates how the plan can be implemented, indicating
resources from public and private sources that are reasonably expected to be available to
carry out the plan, and recommends any additional financing strategies for needed projects
and programs. The financial plan may include, for illustrative purposes, additional projects
that would be included in the adopted LRTP if reasonable additional resources beyond those
identified in the financial plan were available. [s.339.175(7)(b), F.S.];

•

Assess capital investment and other measures necessary to ensure the preservation of the
existing metropolitan transportation system, including requirements for the operation,
resurfacing, restoration, and rehabilitation of major roadways and requirements for the
operation, maintenance, modernization, and rehabilitation of public transportation
facilities. [s.339.175(7)(c)(1), F.S.];

•

Assess capital investment and other measures necessary to make the most efficient use of
existing transportation facilities to relieve vehicular congestion, improve safety, and
maximize the mobility of people and goods. Such efforts must include, but are not limited
to, consideration of infrastructure and technological improvements necessary to
accommodate advances in vehicle technology, such as autonomous technology and other
developments. [s.339.175(7)(c)(2), F.S.];

•

Indicate, as appropriate, proposed transportation enhancement activities, including, but not
limited to, pedestrian and bicycle facilities, scenic easements, landscaping, historic
preservation, mitigation of water pollution due to highway runoff, and control of outdoor
advertising. [s.339.175(7)(d), F.S.]; and

•

Be approved by each MPO on a recorded roll-call vote or hand-counted vote of the majority
of the MPO membership present. [s.339.175(13), F.S.].
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Schedule
The anticipated scheduled for the 2045 LRTP Update is 21 months (assuming a February 2019 notice
to proceed). Based on FHWA guidelines the Cost Feasible Plan element of the 2045 LRTP must be
adopted by the TPO Board no later than November 2020. Below is a general schedule for the
completion of the 2045 LRTP Update. It should be noted that the schedule is subject to change
based on TPO Board action, public meeting schedules, meeting room availability and unforeseen
issues that cause delay.
2045 LRTP Update – Proposed Schedule
Activity

2019

2020

Approved Scope of Services

February

Consultant Notice to Proceed

February

Development of Socio‐Economic Data*

October-December

January - March

Congestion Management Process

August - December

January – February

Public Workshop #1

July – August

Goals and Objectives

April – August

Evaluation Criteria

August – December

Financial Resources

January – April

Public Workshop #2

January – February

Needs Plan Development

August - December

January - March

Public Workshop #3

August - September

Cost Feasible Plan Development

March - October

Documentation

Final 90 days after adoption.

Note: This schedule is subject to change.
*Socio‐Economic Data is being developed under a separate contract managed by FDOT
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Work Task Overview
In order to address the federal and state requirements for the Florida‐Alabama TPO’s 2045 LRTP,
the following tasks will be completed.
Task 1: Public Participation - The public involvement aspect of this update will feature a broad range
of targeted techniques to gather input from a diverse population within the project area. Public
involvement efforts will conform to federal and state guidelines and provide ample opportunity for
the public to review and provide input as well as comment on the development of the plan.
Task 2: Congestion Management Process - The Congestion Management Process is developed for
and implemented within portions of Escambia County, including Pensacola and the coastal
communities of Pensacola Beach and Perdido Key, sections of Santa Rosa County including Milton,
Gulf Breeze and Navarre, and in Baldwin County, Alabama, the unincorporated community of Lillian
and the City of Orange Beach. The Congestion Management Process is a state and federally
mandated document designed to support the transportation planning process. By collecting and
mapping safety information annually, this update to the Congestion Management Process will
formulate safety recommendations for inclusion in the planning process.
Task 3: Goals Objectives, and Performance Measures - The goals, objectives, and policies adopted
at the outset of the long range transportation plan update will guide the study and will play a critical
role in project ranking and systems evaluation. Performance measures and targets will be used in
accordance with the required performance management approach.
Task 4: Evaluation Criteria - To ensure that the projects in the Needs Plan are evaluated with a
common set of criteria, a series of evaluation criteria will be developed that reflect the Goals,
Objectives, Policies, and Performance Measures in Task 3.
Task 5: Financial Resources - Development of the Financial Resources – This task will produce
information regarding existing and projected funding sources to be used in developing the Year
2045 Cost Feasible Plan.
Task 6: Year 2045 Transportation Needs Plan - This task includes development of the Year 2045
Needs Plan as well as Purpose and Needs Statements for each project in the 2045 Needs Plan. The
plan will consider how the existing and proposed transportation facilities will function as an
integrated, multi‐modal system.
Task 7: Year 2045 Cost Feasible Plan - Elements of this task provide for the development of the Year
2045 Cost Feasible Plan. Cost and Year of Expenditure will be developed.
Task 8: Summary and Final Report - Technical Reports shall be developed for each task outlined
above. In addition, a Final Report and a Summary Report will be produced outlining the 2045 LRTP
process.
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II.

WORK TASKS
A. TASK 1: PUBLIC PARTICIPATION
Public participation is a critical component of the long range transportation planning process.
Therefore, TPO staff, with assistance as needed, from the CONSULTANT, shall proactively
implement the long range transportation plan strategies and procedures of the Public Involvement
Plan so that the public shall have early and continuing involvement in the plan development
process. This public participation process is intended to provide sufficient opportunity for
involvement of public officials (including elected officials) and the public at large in the
development of the long range transportation plan before its approval by the Florida‐Alabama
Transportation Planning Organization (TPO). Special public participation efforts will be targeted to
priority groups and communities based on community analysis.
The TPO has developed a Public Involvement Plan (PIP) specifically for the 2045 Long Range
Transportation Plan Update. This document will be the guide for conducting public outreach in
support of the 2045 Long Range Transportation Plan Update. Elements of the PIP outline the
following:
1. What communication tools will be used
2. The various points in the long range transportation plan where public involvement will be
sought
3. Direction on how public meetings will be conducted
The utilization of key communication tools will enhance the public outreach process, ensure proper
documentation of public responses, educate the public at every phase on the process and
contribute to the development of a transportation plan that reflects the values, visions and ideals
of the community.
Based on the PIP, the LRTP Update Team will utilize the following strategies to reach the public with
information about the 2045 Long Range Transportation Plan Update:
1. Development of a slogan
2. Coordinating with partners
3. Development and distribution of E‐Blasts
4. Strategic use of traditional and social media
5. Development of effective visual aids such as maps, charts, and graphs
6. Use of surveys and comments cards
7. Promotion of the long range transportation plan update
8. Public workshops at key points in the development of the long range transportation plan
TPO staff shall be responsible for conducting the following public involvement activities, with
assistance, as needed, from the CONSULTANT:
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•

Development of a slogan and logo representing the 2045 Long Range Transportation Plan
Update

•

Development of a list of contacts for various community organizations with the goal of engaging
these groups throughout the LRTP update process.

•

Development of a schedule of outreach to targeted groups

•

Development of a media contact list with the goal of providing the media with accurate and
timely information on the LRTP update allowing them to report on the update efforts.

•

Assist the TPO in maintaining the Facebook and project website

•

Development of public notices, to include: eblasts, news releases, newsletter articles, paid legal
notices, social media post, etc.

•

Development of effective visual aids such as maps, charts, and graphs

•

Development and administration of surveys at public meetings, workshops, other public events,
and online

•

Preparation of materials for community engagement opportunities, such as presentations,
events, etc.

•

Arrange for long range transportation plan presentations to be made at regular local
government and community organizations’ meetings

•

Determine which agencies/organizations publishes a newsletter; place workshop information
in those newsletters

•

Coordinate with agency partners to promote workshops on their website, local TV, etc.

•

TPO staff, with assistance, as needed, from the CONSULTANT, shall participate in at least six (6)
briefings each that shall be held for the Transportation Planning Organization (TPO) for the
Citizens Advisory Committee (CAC), Technical Coordinating Committee (TCC), and
Transportation Planning Organization (TPO) for the Pensacola, Florida‐Alabama Urbanized Area,
including representatives of the Florida and Alabama Departments of Transportation at key
points in the Long Range Transportation Plan update process.

•

Prepare for and conduct public workshop #1 early in the plan update process to give a status
report on the current long range transportation plan implementation and to discuss the
development of the vision statement, mission statement, goals and objectives

•

Prepare for and conduct public workshop #2 on the results of testing and evaluating alternative
projects and refinement of the draft Needs Plan;

•

Prepare for and conduct Year 2045 Needs Plan public comment period prior to TPO adoption;

•

Prepare for and conduct public workshop #3 on the adopted Year 2045 Needs Plan to obtain
public input on projects that should be selected for the draft Year 2045 Cost Feasible Plan; and

•

Prepare for and conduct Year 2045 Cost Feasible Plan public comment period prior to TPO
adoption.
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The public participation schedule shall provide for outreach to Federal, State, Tribal, land
management and regulatory agencies. In addition, the public participation schedule shall also
provide for outreach to citizens, affected public agencies, agencies responsible for natural
resources, environmental protection, conservation and historic preservation, representatives of
public transportation employees, freight shippers, providers of freight transportation services,
private providers of transportation, representatives of users of public transportation,
representatives of users of pedestrian walkways and bicycle transportation facilities,
representatives of the disabled and other interested parties with responsible opportunities to be
involved in the development of the long range transportation plan.
TPO staff shall implement the Public Involvement Plan strategies for the long range transportation
plan update, with assistance, as needed, from the CONSULTANT. The Public Involvement Plan
strategies include outreach to the elderly, persons with disabilities, minorities and low‐income
communities and other groups traditionally under‐represented in the plan update process.
Strategies to solicit input from the business, environmental, and other communities of local
significance, such as focus groups, shall also be implemented.
TPO staff will ensure that the TPO complies with the Civil Rights Act of 1964, Executive Order 13166,
and FTA Circular FTA C 4702.1B, October 2012, and that it fulfills the requirements under 4702.1B
of the Limited English Proficiency (LEP) provisions. The TPO will provide those services for the
development of the Draft and Final Long Range Transportation Plan as established within the
Florida‐Alabama TPO Language Assistance Plan. The TPO will include the following language on
public notices and outreach material as needed:
In compliance with the Americans with Disabilities Act, reasonable accommodations to access
information/meeting and for limited English proficiency, are available upon request. Persons
who require special accommodations under the Americans with Disabilities Act or persons who
require translation services should contact Public Involvement toll-free 800-226-8914, ext. 220
or 800-995-8771 for TTY-Florida, at least 48 hours in advance. Por favor a la Sr. Dan Deanda,
de los requistos de accesoo el idioma en el 850-332-7976, ext. 227 o 800-995-8771 para TTYFlorida al menos 48 horas de antelacion.
Participation is solicited without regard to race, color, national origin, age, sex, religion,
disability, or family status. Persons who believe they have been discriminated against on these
conditions may file a complaint with the Title VI Coordinator,850-332-7976, ext. 220.

LRTP Steering Committee: A LRTP Steering Committee will be established for the purpose of
providing direction and oversight of the development of the 2045 LRTP. This committee will be
made up of members from the CAC, the TCC, and other interested persons as identified by the TPO.
The Steering Committee will meet often (in some cases, once a month) to review elements of the
LRTP and provide direction to the consultant and TPO Staff. The Steering Committee will be most
active during the development of the Needs and Cost Feasible Plan elements of the LRTP. They will
also assist in the development/ refinement of the Goals and Objectives and the project evaluation
criteria.
DELIVERABLE: TPO staff, with assistance as needed from the CONSULTANT, shall develop a Public
Involvement Plan Report, which will document all aspects of the public involvement efforts during
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the development of the 2045 Plan Update. The TPO, FDOT, ALDOT and FHWA shall review the Public
Involvement Plan Report. This report will not require TPO Board action as it will be included in the
Final Report.
B. TASK 2: CONGESTION MANAGEMENT PROCESS UPDATE
The first process of the Congestion Management Process is the development of the goals and
objectives. The contexts of the Congestion Management Process objectives are set by the Long
Range Transportation Plan (LRTP). The vision and the goals of the 2045 LRTP will be used as
guidance for the TPO’s regional mobility. Before adoption, the vision statement and goals will be
presented to the general public for review, comment, and recommendations. The CONSULTANT
will be responsible for updating Congestion Management Process goals and objectives.
The CONSULTANT shall review and update the Congestion Management Process networks. The
following networks will be identified in the Congestion Management Process report: Roadway;
Transit; Travel Demand; Bicycle/Pedestrian; and Freight. The roadway network shall be based on
the Federal Highway Administration (FHWA) Functional Classification System (post 2010 Census).
The roadway network that is analyzed for the Congestion Management Process is comprised of
state and major county roads well as an integrated system of airports, rail systems, multi‐modal,
and inter‐modal facilities.
Escambia County Transit (ECAT) provides a fixed‐route service to Escambia County. The ECAT routes
operating at the time of the update will be utilized for the Congestion Management Process Report.
The Commuter Assistance program, funded by FDOT and staffed by the West Florida Regional
Planning Council, offers employer based programs to assist in reducing single occupant vehicle
travel to work sites. The Commuter Assistance Program coordinates users on a computer database
with mapping capabilities to assist in forming carpools and vanpools. The current service area will
be used for the Congestion Management Process Report.
The on‐road bicycle network and the pedestrian network to be considered as part of the Congestion
Management Process will be identical to the Congestion Management Process network. For the
purposes of the update, bike lanes and paved shoulders will be considered on‐road facilities.
The freight network is composed of the Congestion Management Process network. Although rail,
water, and air cargo are available, the movement of goods is primarily by truck. Depending on
vehicle type, some freight movement is restricted on certain roadways.
The CONSULTANT shall review and update the Congestion Management Process performance
measures. Implementing performance measures provides a threshold of what levels of congestion
are acceptable and what levels of congestion are not acceptable. The use of performance measures
is a quantifiable method for analyzing the performance of the transportation system and the
effectiveness of congestion management strategies. The employment of performance measures
illustrates to what degree the Congestion Management Process is achieving its objectives. In
addition, the CONSULTANT shall incorporate a Systems Performance Report consistent with FAST
Act/FHWA performance measures guidance.
The Congestion Management Process will be an integral part of the TPO’s planning process,
including the LRTP, Transportation Improvement Program (TIP), Unified Planning Work Program,
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(UPWP), and the Public Participation Plan (PPP). The Congestion Management Process guides the
planning process by:
•

Identifying operations and management projects that can be included in the TPO’s TIP LRTP;
and

•

Identifying a set of congestion mitigation strategies that can be applied to congested corridors.

DELIVERABLE: The CONSULTANT shall prepare the Congestion Management Process Plan Report
summarizing the efforts and findings under this task. The TPO, FDOT, ALDOT, and FHWA shall review
the Congestion Management Process Plan Report. The TPO Board will be asked to approve the
Congestion Management Process.
C. TASK 3: GOALS, OBJECTIVES, POLICIES, AND PERFORMANCE MEASURES
The vision statement, mission statement along with the goals, objectives and policies adopted at
the outset of the long range transportation plan update will guide the study and will play a critical
role in project ranking. It is important that these goals consider (not listed in priority order):
•

The need for integration and interconnectivity of non‐motorized transportation alternatives
for pedestrians and cyclists including sidewalks, bike lanes and recreational trails.

•

The potential benefits of operations and management strategies to improve the overall
operations of facilities.

•

Transportation equity with special effort to engage the traditionally underserved.

•

Information and data from the Community Impact Assessment.

•

Assessing the distribution of benefits and adverse environmental impacts at both the plan
and project level.

•

FDOT’s Florida Transportation Plan and Strategic Intermodal System Plans.

•

USDOT (FHWA and FTA) Goals and Planning Emphasis Areas

•

Emerging Issues identified by FHWA (January 2018): Mobility on Demand (MOD), including
Automated Driving Systems (ADS) and Connected Vehicles (CV); and new planning factors,
transportation performance management, multimodal feasibility, and transit asset
management.

DELIVERABLE: The CONSULTANT shall prepare a Goals, Objectives, and Policies, and Performance
Measures Report, which summarizes this task. The TPO, FDOT, ALDOT, and FHWA shall review
the Goals, Objectives, Policies, and P er f or ma nce M ea s ur es Report. The TPO Board will be
asked to approve the Goals, Objectives, Policies, and Performance Measures Report.
D. TASK 4: EVALUATION CRITERIA
In order to ensure that the projects in the Needs Plan are evaluated with a common set of criteria,
a series of evaluation criteria will be developed that reflect the Goals, Objectives, Policies, and
Performance Measures. The TPO will develop the evaluation criteria based on the adopted Goals
and Objectives to evaluate projects identified in the Needs Plan alternatives. The Evaluation Criteria
shall be approved by the TPO with input from the TCC, and CAC.
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DELIVERABLE: The TPO shall prepare an Evaluation Criteria Report, which summarizes this task.
The FDOT, ALDOT, FHWA, and the CONSULTANT shall review the Evaluation Criteria Report. The
TPO Board will be asked to approve the Evaluation Criteria Report.
E. TASK 5: ESTIMATING FINANCIAL RESOURCES
Revenues expected to be available for transportation projects through the Plan horizon year, 2045,
will be provided by FDOT and ALDOT. This revenue forecast will set parameters for what projects
will be identified as cost feasible. For a project to be included in the cost feasible plan, an estimate
of the cost and source of funding (in Year of Expenditure dollars) for each phase of the project being
funded must be included. The phases to be shown in LRTPs include Preliminary Engineering, ROW
and Construction (FHWA and FTA support the option of combining PD&E and Design phases into
Preliminary Engineering).
The FDOT and ALDOT will provide the appropriate inflations factors which will be used to inflate
current year costs to Year of Expenditure costs.
The costs of operating and maintaining the existing and future transportation system must also be
clearly stated in the cost feasible plan, in a manner agreed upon by the FDOT, ALDOT and
FHWA/FTA.
Both FDOT and ALDOT shall provide information to the TPO showing operation and maintenance
costs for state maintained facilities for inclusion in the LRTP. Local agencies, working with the TPO,
need to provide cost estimates for locally maintained facilities covered in the Plan. The Operations
and Maintenance (O&M) cost estimates need to be provided for each of the first ten years of the
plan. For example, beyond the first ten years, if using five‐year cost bands in the outer years, costs
may be shown for each of the five‐year cost bands. The LRTP will also need to demonstrate the
source of funding for the O&M activities. A clear separation of costs for operations and
maintenance activities from other grouped and/or regionally significant projects will need to be
shown in order to demonstrate fiscal constraint.
FDOT, in cooperation with the MPOAC and Florida’s MPOs, prepares long range revenue forecasts
for state and federal funds that flow through the FDOT Work Program and other financial planning
guidance. FDOT, in cooperation with the MPOAC and Florida’s TPOs, have developed an updated
revenue forecast through 2045 and guidance for the updates of metropolitan transportation plans
and the Florida Transportation Plan (FTP). ALDOT will provide revenue estimates for their projects.
The Time Period for estimates is 5 years between the Base Year and the year 2045 will be as follows:
•

2018/19 – 2022/23 (Revenues identified in the Transportation Improvement Program)

•

2023/24 – 2024/25

•

2025/26 – 2029/30

•

2030/31 – 2034/35

•

2035/36 – 2044/45

This is essentially consistent with previous forecasts and simplifies reporting. The use of 5 and 10
year periods increases flexibility and reduces the need to fine tune project priorities.
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For estimates of State and Federal Revenues:
•

FDOT and ALDOT will provide Year of Expenditure (YOE) estimates for state capacity programs
for individual TPOs, similar to prior forecasts.

•

FDOT and ALDOT will provide system level estimates of the cost of operating and maintaining
the State Highway System at the DOT District level. (TPOs should include the material in long
range transportation plan documentation.)

The cost feasible portion of the 2045 LRTP will use FY 2018/2019 as the base year and FY 2044/2045
as the horizon year.
The recommended Base and Horizon Years are for financial reporting purposes only and do not
impact individual TPO selection of alternative Base and Horizon Years for socioeconomic, modeling
and other purposes.
DELIVERABLE: The CONSULTANT shall prepare a Financial Resources Report, which summarizes
this task. The TPO, FDOT, ALDOT, and FHWA shall review the Financial Resources Report. The
TPO Board will be asked to approve the Financial Resources Report.
F. TASK 6: NEEDS PLAN
The purpose of this task is to develop a long range transportation plan that identifies projects
(including major roadways, transit, multimodal and intermodal facilities, non-motorized
transportation facilities and intermodal connectors) to function as an integrated system. Emphasis
will be given to those projects that serve important national and regional transportation functions.
In addition, the long range transportation plan shall preserve existing transportation infrastructure,
enhance economic competitiveness, improve travel choices to ensure mobility and integrate
transportation and land use planning to provide for sustainable development, reduce greenhouse
gas emissions, and include needs for Environmental Justice communities.
The assessment of needs will lead to development of the 2045 Needs Plan. The Needs Plan will
adhere to the Metropolitan Planning Organization Advisory Council’s (MPOAC) criteria for
developing “needs” that are realistic, which recognizes that some facilities are constrained or
otherwise have environmental or community impacts that make it impractical for them to be
expanded.
This long range transportation plan update will consider demographic destiny as a major factor
influencing the future mobility needs of the region. Demographic destiny deals with the fact that
over the next four decades as our region grows, we will see a more diverse population. One
aspect of this will be an increasing diversity of who we are and how we live. Residents of and
visitors to our region will not only be more diverse in terms of age and race, but they will inhabit
a host of different environments, ranging from the denser downtown areas to the suburbs, to the
smaller towns. All will have different needs and aspirations.
The CONSULTANT shall develop the Year 2045 Needs Plan by testing multi‐modal alternatives to
satisfy person and freight travel demands.
A Preliminary Needs Plan shall be developed by running 2045 zonal data (ZDATA) with the 2022/23
Existing Plus Committed Network and identifying facilities with a volume/capacity ratio of 0.9 or
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greater, or as determined in consultation with Planning Council staff. The CONSULTANT and TPO
shall review the facilities identified during this task.
The TPO has established a Community Impact Assessment (CIA) database. From this database, a
community profile was developed. Presentations will be scheduled with groups representing the
communities in the urbanized area. These citizens will provide input in development of the 2045
Needs Plan.
The CONSULTANT shall develop a Needs Plans to meet the future mobility demands for each
corridor or facility with existing or forecasted deficiencies. The Needs Plan may include one or more
of the following types of improvements (not shown in priority order):
•

Transit improvements;

•

Roadway widening or new roadway corridors;

•

Bicycle improvements;

•

Pedestrian improvements that take into account ADA504 upgrades and ramp retrofits;

•

Intelligent Transportation System (ITS) improvements;

•

Operational improvements; and

•

Transportation Management Strategies.

It will be imperative that the projects work in concert to improve mobility throughout the region.
The improvements should complement each other and provide mobility choices for the diverse
population of 2045. The 2045 Long Range Transportation Plan will be a balanced mobility plan that
considers the needs of people as well as the need to move goods and services efficiently.
The CONSULTANT shall consultant with State Agencies to identify needed transportation projects
that preserve and enhance scenic, aesthetic, historic, community and environmental resources,
while improving or maintaining safety, mobility and infrastructure conditions.
The CONSULTANT shall identify projects to include in the Needs Plan that enhance intermodal
connections between various modes of travel, such as the automobile, bus rapid transit, streetcar,
bicycle and pedestrian.
The Needs Plan shall include enough data and information to define the identified need. The
CONSULTANT shall include an estimate of unfunded needs plan costs in base year dollars in the
adopted long range transportation plan. Estimated needs shall be reported by mode.
For total project costs, each phase of a project must be described in enough detail to estimate total
project cost and explain how the project is expected to be implemented. Any project which
will go beyond the horizon year of the LRTP must include an explanation of the project elements
beyond the horizon year and what phases/work will be performed beyond the horizon year of the
plan. The costs of work and phases beyond the horizon year of the plan must be estimated using
Year of Expenditure (YOE) methodologies and may be described as a band (i.e. Construction
expected 2046‐2050). FHWA does not expect this will apply to routine system preservation or
maintenance activities. Total project costs will be shown for capacity expansion projects. System
operations and management strategies such as ITS projects will be expected to show total project
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costs. This last category of projects may include a mixture of specific projects as well as grouped
projects. (23 CFR 450.322(f)).
Needs Assessment Capacity Projects for 2045 shall be organized in a Microsoft Excel
Spreadsheet by the CONSULTANT and reviewed by the TPO and the DEPARTMENT. A purpose and
need statement for each roadway capacity project shall be completed by the CONSULTANT. The
CONSULTANT shall complete the cost estimates of the proposed projects.
The TPO staff shall map the 2045 Needs Plan Projects in GIS.
The Steering Committee, which was established in Task 1 Public Involvement, shall have an
opportunity to initiate, review, and comment on the Goals, Objectives, and draft 2045 Needs
P l a n Projects. This opportunity will be through a meeting that the CONSULTANT facilitates. The
Steering Committee will also assist in the development/ refinement of the Goals and Objectives
and the project evaluation criteria.
DELIVERABLE: The TPO staff shall prepare a Needs P l a n Report, which summarizes this task.
The CONSULTANT, FDOT, ALDOT, and FHWA shall review the Needs Plan Report. The TPO Board
will be asked to approve the Needs Plan Report and specifically the list of Needs Plan projects.
G. TASK 7: COST FEASIBLE PLAN
Upon approval of the Year 2045 Needs Plan by the TPO, the CONSULTANT shall develop up to
three (3) Cost Feasible Plan Alternatives based on the financial resources identified in Task 5. The
CONSULTANT shall include an estimate of the cost of all projects and all phases, regardless of mode,
in year of expenditure dollars. The CONSULTANT shall use Florida and Alabama Department of
Transportation adopted estimates of inflation to adjust costs from present day costs to year of
expenditure costs. The CONSULTANT shall also clearly state in the proposed Year 2045 Cost
Feasible Plan the costs of operating and maintaining the existing and future transportation
system.
Based upon this process, the CONSULTANT shall develop three (3) Alternative Cost Feasible Plan
Scenarios (Existing Priorities, Evaluation Criteria, and Multi-Modal) that shall establish the basis
for identifying a final Year 2045 Cost Feasible Plan. These scenarios shall be based on prior input
received from the public and shall represent three unique proposals to address transportation
system needs through the Year 2045.
The TPO staff shall develop maps for the three 2045 Cost Feasible Plan alternatives and the
final adopted Cost Feasible Plan.
The CONSULTANT will also include the Operations and Maintenance Costs of the Roadway
Capacity Projects.
Because projects in a Transportation Improvement Program (TIP) are required to demonstrate
planning consistency with the LRTP, the requirements for project inclusion in a TIP must also be
considered when developing the LRTP. As a reminder, projects that need to be included in the TIP
are: all projects utilizing FHWA and/or Federal Transit Agency (FTA) funds; all regionally
significant projects requiring a FHWA or FTA action regardless of funding source; and regionally
significant projects to be funded with other Federal funds than those administered by FHWA or FTA
or regionally significant projects funded with non‐federal funds (23 CFR 450.324(d)).
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For highway projects, the long range transportation plan must include a discussion on
environmental mitigation that is developed in consultation with Federal, State and Tribal entities,
as well as agencies that regulate wildlife and manage lands. This discussion should occur at
more of a system‐wide level to identify areas where mitigation may be undertaken (perhaps
illustrated on a map) and what kinds of mitigation strategies, policies and/or programs may be
used. This discussion in the long range transportation plan would identify broader
environmental mitigation needs and opportunities that could be applied to individual
transportation projects. FDOT’s Efficient Transportation Decision Making (ETDM) system provides
a web‐based, system‐wide environmental screening tool for initial agency review of Cost Feasible
projects. This screening leads to further review and consultation on the required Class of Action
and any proposed mitigation necessary for environmental approval. Documentation of the
consultation with the relevant agencies should be maintained by the TPO. (23 CFR 450.322(g))
For highway projects, FHWA seeks strategies that improve the linkage between planning and
environmental processes. During the development of regionally significant projects in a long
range transportation plan, the CONSULTANT will include a purpose and need for the project in
the LRTP. This purpose and need will be carried into the National Environmental Policy Act
(NEPA) process and will be one way to enhance the linkage between planning and NEPA. For
example, a purpose and need statement could briefly provide the rationale as to why the
project warranted inclusion in the long range transportation plan. Prior to FHWA approving an
environmental document (Class of Action) ‐ Categorical Exclusion (CE), Environmental Assessment
(EA), or Environmental Impact Statement (EIS) and thereby granting location design concept
approval, the project must be consistent within the long range transportation plan, the TIP and
Statewide Transportation Improvement Program (STIP). The project consistency refers to the
description (for example project name, termini and work activity) between the long range
transportation plan, the TIP and the STIP (23 CFR 450.216(k), 450.324(g) and 450.216(b)). The NEPA
document must also describe how the project is going to be implemented and funded. The
project implementation description in the NEPA document needs to be consistent with the
implementation schedule in the long range transportation plan and TIP/STIP as well. (450
Appendix A to Part 450, Section II Substantive Issues, 8)
For public transportation or transit projects, which may develop as part of a discretionary grant
process and award, the environmental class of action is usually considered by FTA regional
offices in concert with transit grantees as the projects are analyzed and developed. Transit
maintenance and transfer facilities and major capacity projects like light, heavy or commuter rail,
Bus Rapid Transit (BRT), etcetera may require a separate NEPA document while acquisition of
vehicles, provision of repairs, planning studies, engineering, etcetera, would not require a
document. As such, environmental mitigation issues would tend to be developed as part of the
NEPA document for specific projects with a NEPA decision made prior to the award of FTA
funds. Likewise, environmental benefits for public transportation or transit options, like reduction
in Single Occupant Vehicle (SOV) trips and Vehicle Miles Traveled (VMT), reduction in greenhouse
gases, pedestrian and bicycle linkages, transit oriented/compact development (which is more
walkable) may need to be stated within the broad parameters in the LRTP.
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The TPO Board and all advisory committees shall have an opportunity to review and comment on
the draft Cost Feasible Plan Projects prior to adoption. This opportunity will be through a
meeting/workshop that the CONSULTANT facilitates.
DELIVERABLE: The TPO shall prepare a Cost Feasible Plan Report, which summarizes this task.
The CONSULTANT, FDOT, ALDOT, and FHWA shall review the Cost Feasible Plan Report. The TPO
Board will be asked to approve the Cost Feasible Plan Report. The Cost Feasible Plan shall be
adopted by November 3, 2020.
H. TASK 8: SUMMARY AND FINAL REPORTS
The CONSULTANT shall provide one clean, single‐sided, full color draft of the Final Report for
review by the TPO Board, the Citizens Advisory Committee, the Technical Advisory Committee and
the Bicycle/Pedestrian Advisory Committee. Subsequent to this review, the CONSULTANT shall
include all review comments and provide to the TPO Staff one clean, single‐sided, loose‐ leaf, full
color paper original and Adobe Portable Data File (PDF) and Microsoft Word electronic version.
Copies of all final documents and maps shall be provided to the TPO electronically in editable
text/graphic software format, including GIS shapefiles and Adobe Portable Data File (PDF) format.
The Adopted Year 2045 Cost Feasible Plan shall be published or otherwise made readily available
by the TPO for public review, including (to the maximum extent practicable) in electronically
accessible formats and means, such as the internet. Consistent with the FHWA guidance issued
in January 2018, the final documentation will be completed within 90 days of the TPO action
adopting the final element of the LRTP Update, the Cost Feasible Plan. Within 90 days after
adoption, the final report will be reviewed by the reviewing agencies, edited and made available
on‐line and at the TPO’s offices.
The CONSULTANT shall provide all documents the original software format in each were developed.
This will allow the TPO to make future edits to the documents and maps as necessary.
SUMMARY REPORT
The CONSULTANT shall prepare the summary report with input from the TPO. The final 2045 long
range transportation plan report shall also include a folded, full color poster of the adopted Year
2045 Cost Feasible Plan. Summary information in the Summary Report shall include the vision
statement, mission statement, graphic representations of the Year 2045 Cost Feasible Plan and a
table representation of the project list. Other information may include the goals and objectives of
the plan. The CONSULTANT shall provide to the TPO five‐hundred (500) copies of the Summary
Report upon final approval of the TPO.
FINAL REPORT
The 2045 Long Range Transportation Plan Final Report shall be presented as a standalone,
bound document. The CONSULTANT shall provide the TPO twenty (20) draft copies for review and
comment and fifteen (15) final color printed copies, and an electronic copy.
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III.

REPORTING

Several reporting activities are required within this contract. These will include the following:
•

Progress Reports,

•

Task Reports,

•

Summary Report, and

•

Final Report.

All of the reports, except for the Progress Reports, were discussed earlier in the scope. The
development of these reports will require close coordination between the TPO, the CONSULTANT,
and the FDOT and ALDOT.
The CONSULTANT shall prepare monthly Progress Reports to the TPO for their phase of the
work. The TPO staff will prepare monthly Progress Reports to the FDOT and ALDOT for the
entire project. Progress Reports will document progress in the previous month, problems
encountered and solutions found, adherence to schedules, and activities planned for the next
month. Invoices for the previous month's service will be attached. Invoices will be based upon
estimates of percent work completed within each task. The CONSULTANT will provide Progress
Reports to the TPO staff by the 10th day of each month for their phase of the work. The TPO staff
will provide Progress Reports to the FDOT and ALDOT by the 20th day of each month. The TPO
staff and CONSULTANT will be available to discuss with the FDOT and ALDOT any issues that
are encountered.
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IV.

PROJECT SCHEDULE AND MANAGEMENT

The TPO staff shall work closely with the FDOT and ALDOT to manage and schedule work
activities for the project. Within two weeks of receipt of Notice to Proceed, the CONSULTANT shall
submit the proposed project schedule to the TPO staff and the FDOT and ALDOT for approval.
The project schedule shall be sufficient to show start and completion dates, delivery or due
date as appropriate for each major work activity, decision points, critical meetings, or
deliverables for the Project. The project schedule will specifically show responsibility of the
CONSULTANT, the Sub-consultant(s), TPO, and of the FDOT and ALDOT. The schedule shall
specifically be coordinated with progress reports and billing submittals to the TPO. Attachment A
contains a preliminary schedule.

22

V.

MEETINGS

The TPO and the CONSULTANT will conduct three types of meetings during this project.
Conference calls can replace some of the meetings.
1. Briefings: Through the course of the update, it will be necessary for the FDOT and ALDOT
and the TPO staff to meet with the CONSULTANT. During the Plan Update process, some
meetings will have to occur between the three parties. The meetings will be held in
Pensacola or Chipley. The purpose will be for the CONSULTANT to brief the DEPARTMENT
and TPO staff on project progress and any problems encountered.
2. Technical Presentations: Technical presentations to the transportation planning committee
structure (TPO, TCC, and CAC) will be made a minimum of eight (8) times (per committee)
and maximum of fifteen (15) times (per committee) by the CONSULTANT during this project.
These presentations at a minimum will be scheduled to occur at the beginning of this effort
and development of major tasks during development of the long range transportation plan
update. These meetings will be scheduled by the TPO, to the extent possible, in such a way
as to permit presentations to more than one committee during a single trip in the area.
3. Public Meetings: The CONSULTANT will make presentations to the public throughout the
development of the Long Range Transportation Plan. Three (3) rounds of public workshops
are called for in Task 1.
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VI.

MAJOR RESPONSIBILITIES OF THE DEPARTMENT

The DEPARTMENT will:
1. Develop socioeconomic data for the years 2015 and 2045;
2. Validate the 2045 Northwest Florida Regional Transportation Model to the Year 2015;
3. Meet with TPO to develop a Transportation Cost Report and Year of Expenditure Estimates;
4. Appoint a Project Manager to work on the update with the TPO;
5. Develop the Operations and Maintenance Costs.
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VII.

MAJOR RESPONSIBILITIES OF THE TPO STAFF

The TPO will:
•

Provide the available transportation reports for the area,

•

Coordinate various technical meetings and the public involvement process meetings and
public hearing,

•

Facilitate meetings,

•

Develop a Public Involvement Plan, a Public Involvement Report, Evaluation Criteria Report,
Needs Assessment Report, and Cost Feasible Report,

•

Provide timely reviews of all material and documents as submitted by the CONSULTANT as
specified herein,

•

Assist in the development of the Goals, Objectives, Policies, and Performance Measures,

•

Assist in the development of the Financial Resources,

•

Assist in the development of the Needs Plan,

•

Assist in the development of the Cost Feasible Plan,

•

Assist in the development of the Summary Report,

•

Assist in the development of the Final Report,

•

Assist in the development of Transportation Projects Costs,

•

Develop mapping for 2045 LRTP update,

•

Assist in the development of the Congestion Management Process, and

•

Prepare monthly progress reports to the FDOT and ALDOT.
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VIII.

MAJOR RESPONSIBILITIES OF THE CONSULTANT

The CONSULTANT will:
•

Assist in staffing all meetings and outreach

•

Complete Community Impact Assessment,

•

Assist in facilitating Focus Group and/or Steering Committee Meetings,

•

Assist with development of the Public Involvement Report,

•

Update the Congestion Management Process Plan,

•

Assist in coordination of facilities for all meetings,

•

Develop the 2045 Goals, Objectives, Policies, and Performance Measures Report,

•

Assist TPO staff in applying Evaluation Criteria to rank Needs Plan projects,

•

Prepare Needs and Cost Feasible Plan project in Excel Spreadsheet,

•

Update and prepare Purpose and Needs Statements,

•

Prepare Transportation Projects Costs,

•

Collect the necessary financial data from the TPO member governments and produce the
financial resources report,

•

Develop three Cost Feasible Plan Alternatives,

•

Provide technical information, with applicable graphics, to be included in presentations to
local committees and the public for input in plan evaluation and for plan selection and
adoption,

•

Provide the TPO with task reports electronically,

•

Prepare a Summary Report,

•

Prepare a Final Report, and

•

Prepare monthly progress reports to the TPO.
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IX.

MAJOR RESPONSIBILITIES OF LOCAL GOVERNMENTS, PENSACOLA INTERNATIONAL
AIRPORT, PORT OF PENSACOLA, AND NORTHWEST FLORIDA TRANSPORTATION
CORRIDOR AUTHORITY

The LOCAL GOVERNMENTS will:
•

Provide copies of their Capital Improvement Programs to the TPO as well as Operations and
Maintenance Costs and how they were developed.

The PENSACOLA INTERNATIONAL AIRPORT will:
•

Provide a copy of the Airport Master Plan to the TPO.

PETER PRINCE FIELD will:
•

Provide a copy of the Airport Master Plan to the TPO.

The PORT OF PENSACOLA will:
•

Provide a copy of the Port Master Plan to the TPO.

The NORTHWEST FLORIDA TRANSPORTATION CORRIDOR AUTHORITY will:
•

Provide a copy of the Master Plan to the TPO.

The LOCAL MILITARY INSTLLATIONS will:
•

Provide copies of their Installation Master Plans to the TPO.
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X.

DOCUMENTATION
1. Task Reports: FHWA and FTA expect that at the time the TPO board adopts the long range
transportation plan, a substantial amount of long range transportation plan analysis and
documentation will have been completed, and all final documentation will be available for
distribution no later than 90 days after the plan’s adoption. The TPO Board and its advisory
committees, as well as the public should have periodically reviewed and commented on
products from interim tasks and reports that culminate into the final Plan. Finalizing the
LRTP and its supporting documentation should be the last activity in a lengthy process. All
final documents should be posted online and available through the TPO office no later than
90 days after adoption.
All products provided by the CONSULTANT to the TPO shall be sent electronically. Draft
copies will be presented for CONSULTANT, FDOT, ALDOT, FHWA and TPO staff review and
comment prior to presentation. Twenty (20) draft copies will be prepared for review. Fifteen
(15) final draft copies will be printed with unbound original copy provided for the TPO File.
The task reports shall be completed in Microsoft Word. The TPO Staff will put the Final Task
Reports, the Summary Report, and the Final Report on the Long Range Plan Web Site.
The TPO shall prepare the following:
•

TASK REPORT #1 PUBLIC INVOLVEMENT

•

TASK REPORT #3 EVALUATION CRITERIA (TPO Approval; TCC, CAC Review)

•

TASK REPORT #5 NEEDS ASSESSMENT (TPO Approval; TCC, CAC Review)

•

TASK REPORT #6 COST FEASIBLE PLAN (TPO Approval; TCC, CAC Review)
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The CONSULTANT shall prepare the following (TPO Approval; TCC, CAC Review):
•

TASK REPORT #2 CONGESTION MANAGEMENT PROCESS

•

TASK REPORT #3 GOALS AND OBJECTIVES

•

TASK REPORT #4 FINANCIAL RESOURCES

2. Summary Report:
The CONSULTANT shall prepare five hundred (500) copies of the final summary report and
shall be printed by the CONSULTANT for distribution in black and white and a minimum
of two other colors. A camera‐ready color copy will be provided to the TPO for additional
future printing. The CONSULTANT shall also include the Summary Report on CD to the TPO.
3. Final Report:
The CONSULTANT shall prepare and distribute fifteen (15) color printed copies, an
electronic copy, a copy of the final report files electronically.
4. Monthly Progress Reports:
The CONSULTANT shall provide one (1) copy of a progress report to the TPO each
month. The TPO shall provide the FDOT and ALDOT with a progress report each month. The
report is required regardless of project status or payment request.
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